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ACRONYMS 
 

BALANCED  Building Actors and Leaders for Advancing Community Excellence in  

   Development (USAID/Washington project) 

BFAR   Bureau of Fisheries and Aquatic Resources of Philippines 

BSSE   Bismarck Solomon Sea Eco-region 

CI   Conservation International 

CMWG  Coordination Mechanism Working Group 

CT6 Coral Triangle Countries (Indonesia, Malaysia, Philippines, Papua New Guinea, 

Solomon Islands, Timor Leste) 

CTI    Coral Triangle Initiative 

CTSP   Coral Triangle Support Partnership Project (USAID/Asia)  

CRMP   Coastal Resource Management Project (USAID former project) 

CRM   Coastal Resource Management 

ECOGOV  Environmental Governance (USAID/Philippines project) 

EBFM   Eco-system based Fisheries Management 

FISH   Fisheries Improved for Sustainable Harvest (USAID/Philippines project) 

GDA   Global Development Alliance 

IEC   Information, education and communication 

IUU fishing  Illegal, unreported, unregulated fishing 

IPOPCORM  Integrated Population and Coastal Resource Management 

IR   Intermediate Results 

LRFFT    Live Reef Fish Food Trade  

LMMA   Locally Managed Marine Area 

LGU   Local Government Unit 

LMP   League of Municipalities of the Philippines 

M&E   Monitoring and Evaluation 

MMAF   Ministry of Marine Affairs and Fisheries Republic of Indonesia  

MOST   Ministry of Science and Technology 

MPA   Marine Protected Area 
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NCC   National Coordinating Committee 

NCCC   National CTI Coordinating Committee 

NGO   Non-government organization 

NOAA   National Oceanic and Atmospheric Administration 

NPOA   National Plan of Action 

PCG   Program Coordination Group 

PEMSEA  Program for the Environmental Management of the Seas of East Asia 

PHE   Population, Health and Environment 

PI Program Integrator  

PMP Performance Monitoring Plan 

PNG   Papua New Guinea 

RDMA   Regional Development Mission for Asia 

RPOA   Regional Plan of Action 

SRU   Strategic Resource Unit 

SSME   Sulu-Sulawesi Seas Marine Eco-region 

TNC   The Nature Conservancy 

USG   US Government 

USAID   United States Agency for International Development 

US CTI   United States Support to the Coral Triangle Initiative  

USG   United States Government 

WWF   World Wildlife Fund 
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BACKGROUND 
The Coral Triangle Initiative (CTI) is a multilateral partnership founded on the commitment of the six 
Coral Triangle countries to safeguard coastal and marine resources and communities. Despite 
increased investment and efforts by governments and organizations to improve management, the 
condition of the resources continues to decline. Coral reefs and fisheries, the source of invaluable 
ecological and socioeconomic benefits, are being subjected to increasing threats from population 
growth in coastal areas, overfishing, and changes in oceanographic conditions, including increase in sea 
surface temperature and ocean acidification, resulting from climate change.  

Regional commitment and cooperation is expected to catalyze, expand, and sustain national and local-
level implementation efforts through the CTI Regional Plan of Action.  Within the broad framework of 
the CTI Regional Plan of Action, the six countries have developed National Plans of Action, and are 
working together to identify and implement those actions that require regional cooperation.  CTI thus 
encompasses a distinctively regional approach, building on country-driven priorities and actions.  

The US CTI Support Program represents the US Government’s commitment to support the efforts of 
the CT6 countries plus two additional countries, Fiji and Vanuatu, and is composed of team members 
from USAID, the US State Department and NOAA, and projects funded by these entities.  USAID 
RDMA serves as the program lead and provides overall management of the program in coordination 
with USAID Washington D.C. and other key USAID missions in the Philippines and Indonesia, as well 
as the U.S. State Department.  RDMA supports implementation through the Coral Triangle Support 
Partnership (CTSP) implemented by a consortium of NGOs composed of the World Wildlife Fund 
(WWF), The Nature Conservancy (TNC), and Conservation International (CI).  The U.S. Department 
of State supports the CTI Regional Secretariat in Jakarta, Indonesia through a grant provided to the 
NGO Consortium and managed by TNC.    

As part of the US commitment to CTI, RDMA also supports a US CTI Support Program Integrator (PI) 
through a task order under the USAID PLACE contract to ARD Inc.  Modeled after the U.S. Indian 
Ocean Tsunami Warning System (IOTWS) Program, the PI is responsible for coordinating inputs from 
the various USG agencies and partners, including other donors, providing strategic technical support to 
the region.   The PI supports the US CTI Support Program by coordinating consolidated planning and 
reporting, facilitating adaptive management, and providing strategic technical support to the region.  
This programmatic support, defined under five program areas and 13 tasks, supports RPOA goals at a 
regional level of implementation.  The overall objective of the PI is to facilitate a unified USG response 
to the CTI and regional exchange among all CTI stakeholders to assess status and needs and share 
lessons learned. 

This Quarterly Report for the period of April through June 2009 presents progress achieved within the 
five Program Areas and 13 Tasks provided in USAID Task Order EPP-I-07-06-00008-00 and Contract 
No: EPP-I-00-06-00008-00 for ARD Inc. to serve as U.S. Support to the Coral Triangle Initiative 
Program Integrator.  The five Program Areas are:  1) Overall Coordination, Administrative Support and 
Program Outreach; 2) Capacity Building to the CTI Secretariat and other Technical Support Groups; 3) 
Regional Exchange Support; 4) Assessments and Stakeholder Consultations; and 5) Private Sector 
Alliance Building. 
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PROGRAM AREA 1:  

OVERALL COORDINATION, 
ADMINISTRATIVE SUPPORT AND 
PROGRAM OUTREACH 
Task 1: Coordination of US Support to the Coral Triangle Initiative Activities and Current 

USG Activities in the Region 

Progress Update 

Among the highest priorities of the PI this quarter was providing coordination support to the US 
Government’s participation in the WOC/CTI Summit, including the US Department of State 
(Washington, D.C. and the US Embassy in Indonesia); USAID (RDMA, Indonesia, Philippines and DC), 
the Department of Commerce and NOAA, and USAID implementing team members, including the 
NGO Consortium of WWF, TNC and CI – and the PI, among others.  These preparations included 
obtaining planning information about the events as it became available from the Indonesia National 
Organizing Committee for the World 
Ocean Conference and CTI Summit, 
sharing it with US partners and 
assistance planning with the delegation 
for the activities the US would 
conduct, host and attend.  It also 
included preparing and managing 
various planning and coordination 
documents for US participation in the 
WOC and CTI Summit, including 1) 
WOC/CTI Summit-at-a-Glance, 2) 
WOC/CTI Events Matrix; 3) USG 
Priority Events Planning Worksheets.  
In addition, the PI assisted by drafting 
speeches, talking points, scene setters 
and briefing materials for heads and 
senior members of the USG 
delegation.  The PI developed and 
managed the US Exhibition Booth on 
US Support to CTI, considered a 
significant contribution to US public 
diplomacy, see inset, and held a 
reception on behalf of USAID for CTI 
partners. 

 

Indonesian Students Learn Value of Coral Reefs.   

As part of the World Ocean  Conference held May 11-
15, 2009, in Manado, Indonesia, more than 2,000 
enthusiastic school children from across North Sulawesi, 
Indonesia, visited an exhibition sponsored by the US 
Support Program for the Coral Triangle Initiative to teach 
the value of coral reefs and identify actions young people 
can take in their communities to protect these 
resources.  US Ambassador to Indonesia, Cameron 
Hume, and US Assistant Under Secretary of Commerce 
for Oceans and Atmosphere, Mary Glackin, engaged 
exhibition visitors while USAID volunteers helped 
children color in pictures of reef fish and coral and older 
students took quizzes to test their knowledge of the 
unique characteristics of the Coral Triangle.  The 
activities were so popular that parents and teachers 
asked for additional materials to repeat the activities in 
their communities.  These materials have been made 
available for teachers and children on the US CTI Support 
Program Website at www.uscti.org. 
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As part of its regular coordination support role, the PI facilitates efforts of the Program Coordination 
Group (PCG) as the primary mechanism for coordinating the work of the US CTI Support Program.  
The PCG has functioned through planned biweekly conference calls, facilitated through emailed agendas 
and materials, followed up with PCG minutes, which are distributed and uploaded on the Program 
Web Portal.  The PCG has consisted of two representatives from the USAID Regional Development 
Mission for Asia (RDMA), one from each bilateral Mission (Philippines and Indonesia), three from 
USAID DC, two from the Department of State, one from National Oceanic and Atmospheric 
Administration (NOAA), five from the Coral Triangle Support Partnership (CTSP), and three from the 
PI.  For this period, 16 PCG virtual conferences were conducted (#1-16): October 16, October 30, 
November 24, December 8, December 22,  January 7, January 21, February 18, March 3, March 18, 
April 1, April 15, April 30, May 27, June 10 and June 24. 
 
In October 17 the PI organized the first PCG conference call with eight people in attendance.  During 
the call CTSP provided points of contact for each country to USAID. RDMA said that it will send out 
letters to the CTI Secretariat and USAID Mission Directors in CT6 countries to introduce the US CTI 
Support Program while the NOAA representative reported that a senior level planning team has been 
convened to determine NOAA’s short and long term contribution to the program.  The PI team gave 
an update of the compilation of indicators for the CTI Regional Plan of Action (RPOA) and circulated 
the CTI Project Map template with a request for development partners to complete and fill out 
required information.  Preparations for the 2nd Development Partners Coordination Meeting in Manila 
and the role of the USG in the Ministerial Meeting in Manado were also discussed.  

In the October 30 PCG, the PI reported on the highlights of the Senior Officials Meeting and 2nd 
Development Partners Meeting in Manila such as US Ambassador to the Philippines’ formal 
announcement of the $40 million US Government support to the CTI; the ratification of the CTI 
RPOA by the Senior Officials Meeting (SOM); and the establishment of CTI working groups for 
Governance Structure and Coordination Mechanisms, Monitoring and Evaluation and Financial 
Resources. The PI also updated the PCG on the status of the Program Integrator Web Portal, Project 
Mapping and possible provision of web support to the CTI Secretariat. CTSP reported on the status of 
the mobilization of country teams and the work planning in CT6 countries. The PCG also discussed 
possible ways to engage with the CTI interim Regional Secretariat. The call ended with a summary and 
schedule of upcoming meetings until February 2009.  
 
In the November 24 PCG, highlights from the Townsville workshop such as providing assistance in 
finalizing the national plans of action in all CT6 countries and establishment of CTI national 
coordination bodies were discussed.  The PI and CTSP also reported on the outcomes of the meeting 
with the CTI interim Regional Secretariat in Jakarta and the details of the State Department Grant 
supporting the Secretariat. CTSP gave an update on the status of the country team mobilizations and 
quick start projects while the representative from NOAA reported that a NOAA CTI Working Group 
has been formed. The PI solicited comments on the draft Outreach and Communications Plan and 
reported that the PIP has been successfully launched.  
 
In the December 8 PCG, the team discussed  the status of development partners and the roles and 
responsibilities of various working groups. There was also a discussion on whether working groups 
should be responsible for confirming membership, developing TORs and targets for milestones such as 
CC4, SOM3 ad Ministerial Meetings. CTSP reported on the status of the country team mobilizations 
while NOAA reported on how governments can tap or access the Global Reef Expedition, whose main 
objective is to conduct assessments distance from and close to communities to determine impacts of 
reef trade. Feedback about the PIP and cross cutting issues identified at the Townsville workshop were 
also discussed.  
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In the December 22 PCG, CTSP reported that USAID has agreed the relocation of the Regional 
Coordinating Team to Jakarta and that it has scheduled a workplanning meeting on January 12-16 in 
Washington, DC as well as an inception workshop from February 2-6.  CTSP also reported that the 
NPOAs, which vary widely among CT6 countries, will be finalized by January 5, 2009.  The PI led 
discussions regarding the preparations for the CCC4 Ministerial Meeting and the Manado Leaders’ 
Summit. 

In the January 7 PCG, TNC reported that it has provided five existing staff to support the CTI Regional 
Secretariat while CTSP has provided a consultant. This support will be available through World Ocean 
Conference and CTI Summit.  The Secretariat has moved forward and has asked for all countries to 
finalize their draft NPOAs by January 12 for consolidation and review.  The team discussed updates and 
coordination mechanisms among the working groups formed to support the RPOA.  Updates on the 
schedule and agenda of the following upcoming meetings, workshops and ministerial meetings were 
also discussed.  

 
In the January 21 PCG, discussions focused on the agenda and Preparations for Working Group and 
Development Partners Meeting that was scheduled for January 27 in Manado.  The schedule and 
preparations for CCC4 on January 28-31, Manado were also discussed.  NOAA reported that it has 
mobilized a team to develop a proposed plan f action to identify what it can contribute to the CTI. 
CTSP noted that it will help NOAA identify needs on the ground that NOAA can contribute on.  CTSP 
reported that its inception meeting scheduled on the first week of February is expected to produce the 
following outcomes: socialize NGO country teams to the RDMA program and within country 
programs; finalize the CTSP work plan by February 13; clarify operations protocol for the consortium; 
plan for the World Ocean Conference and CTI Summit in May; and establish mechanisms on how to 
work with the CT6 countries to achieve their priorities. In addition to the three NGOs in the 
consortium, the meeting will also include representatives from USAID, PI, RARE, WCS, World Fish and 
IUCN.  
 
In the February 18 PCG, the team discussed the provisional agenda for the 3rd Senior Officials Meeting 
(SOM3) and Ministerial Meeting that was to be held in Port Moresby on March 9-11. The PI reported 
on the agenda of the CTI Coordination Mechanism Working Meeting on February 20 in Singapore.  
The objectives and planned outcomes of the meeting are to 1) Review and finalize name, function, and 
composition of all coordination mechanisms in the Annex for inclusion in the CTI RPOA; 2) Develop 
recommendations, a process and next steps for establishing all coordination bodies; and 3) finalize the 
composition of the Working Group itself.  The PI will provide all with the Meeting Report following the 
meeting. Meanwhile, CTSP reported that it has submitted its workplan to USAID for review. 
Preparations for the US CTI Exhibition Booths at the WOC and CTI Summit in Manado were also 
discussed.  
 
In the March 3 PCG, the team discussed the detailed agenda of the upcoming 3rd Senior Officials 
Meeting (SOM3) and Ministerial Meeting and the concurrent CTI Development Partners Meeting.  
Preparations for the WOC and CTI Summit in Manado and the agenda of the CTI Knowledge 
Management Workshop that will be held at ADB in Manila on March 25-26 were also discussed.  The 
PI reported on the outcomes of Singapore Coordination Mechanisms Meeting.  It also reported that 
the first regional exchange activity is tentatively planned for June in conjunction with Coastal 
Municipalities Conference in the Philippines.  Meanwhile, USAID Philippines reported that a new person 
in charge of CTI related projects will come on board in late March.  
 
In the April 1 PCG, the PI shared outcomes of the CTI Knowledge Management Workshop conducted 
by ADB with support from Conservation International in Manila the previous week, including possible 
plan for the Philippines to propose expanding its scope of the M&E Working Group to include 
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information for decision support; agreement that the Status of the Coral Triangle Report would be an 
important framework for decision support; and that ADB has $500K left to allocate to IWLEARN; and 
that the workshop would help shape the ADB RETA.  On preparations for the CTI Summit and World 
Oceans Conference scheduled for Manado May 11-15, the PI circulated draft materials to be included 
in the US CTI Support Program Exhibition Booth, reviewed USG and other US delegation 
representatives to be invited and attend, and agreed to follow up on finalizing the list of USG officials 
who would attend the WOC and Summit.  On CTI Partner Coordination, the PI reviewed a meeting 
attended by ADB, USAID and PI in Manila to discuss partner coordination, including an ADB proposal 
to serve as CTI Partner Convener, as well as Australia plans to host a partner meeting later in the 
month, ideally in collaboration with the US CTI Support Program. 
 
In the April 15 PCG, the PI reported it was assisting Australia by coordinating with ICRI, chaired this 
year by US Department of State, to schedule time during the annual ICRI meeting, this year in Phuket, 
Thailand, in which to conduct a CTI Partner Meeting, given many of the participants were already 
attending the ICRI meeting.  On preparations for the WOC/CTI Summit, the PI shared WOC planning 
committee updates and the PCG reviewed USG delegation representatives from US Department of 
State, USAID, Department of Commerce and NOAA, as well as other US partners.  The PI also 
reported on expansion of the planned US CTI Exhibition booth to include CTI-related learning and 
activity materials it had developed in English and Bahasa Indonesia for young people once it was learned 
the Exhibition would be open to the public and include field trips from schools across northern 
Sulawesi.   The call also covered review of CTSP and NOAA workplans, status of TNC State Grant, 
and plans for PI regional exchange program on EBFM to be held in late June in the Philippines. 

In the April 30 PCG, outcomes of the Phuket CTI Partner Coordination Meeting hosted by Australia 
were reviewed, including the decision for ADB not to become CTI Partner Convener at this time, and 
instead for partner coordination efforts in the near term to focus on immediate needs and solutions, 
and once the actual CTI Coordination Mechanisms were worked out by the official CTI bodies, these 
could be revisited, perhaps at the GEF meeting scheduled for roughly six months from now.  It was 
agreed that the PI could provide further support to partners for increased coordination, 
communication and information sharing in the interim (next six months) as requested.  It was agreed 
the CTSP Project Office in Jakarta would provide extra work space, including communications 
equipment, which other CTI Partners might utilize as desired; however there would be no separate 
name or designation for this extra space.  Also for the April 30 PCG, the PI circulated a Planning 
Outline for US participation in the WOC and CTI Summit, including 1) Week-at-a-Glance, 2) 
WOC/CTI Events; 3) USG Priority Events.  USG messages for CTI Summit were reviewed.  PI 
reported it would set up two US CTI Support Exhibition Booths, one at the Exhibition Hall, another at 
the Manado Convention Center as a contingency plan give uncertainty where greater mass of target 
audience would be most present. 

In the May 27 PCG, RDMA, State, CTSP and PI reported on major outputs and action items from CTI 
Summit, which was judged a success.  RDMA reported on a meeting with US CTI Support Program 
team members held in Manado to schedule a US CTI Support Program integration meeting.  State 
reported the cable went out on Tuesday after the CTI Summit, breaking a new record, thanks to 
USAID and the PI.  CTSP reported the CTI identity had been formed solidified through the Summit and 
there was significant global publicity; a CTSP action Item was to get the project’s year two work plan 
and five-year strategy in place.  The PI reported the US CTI Support Exhibition was a success, 
developing additional public awareness approaches; the US reception was successful in connecting 
people around CTI; USAID Frontlines article and Telling Our Story were submitted, the PI conducted 
planning meetings for work plan, partner coordination, and regional exchange during the Summit as 
well; considerable behind the scenes support was provided to the Secretariat in terms of document 
preparation; US CTI presentation at IMCC was attended by more than 50 participants.  The PCG also 
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made plans for a series of program planning workshops and activities to be conducted in July, and the PI 
exchange program at the end of June. In addition, with the encouragement of the CT6, the first USCTI 
Regional Exchange was scheduled to address Ecosystem Based Fisheries Management pairing with the 
USAID FISH Project in the Philippines for late June.  

In the June 10 PCG, dates in July were confirmed for a series of four CTSP planned thematic 
workshops addressing MPAs, Fisheries Management, Climate Change and Threatened Species.  The 
PCG also rescheduled CTSP, PI and NOAA work planning weeks and the overall US CTI Support 
Program Coordination Meeting to the end of July.  The need for a meeting on capacity building efforts 
was also discussed.  The PI circulated for review the draft agenda for the Program Coordination 
Meeting.  CTSP proposed respective representatives of US CTI Support Program Team to meet with 
incoming US Embassy staff in Indonesia. RDMA summarized outcomes of the trip made to Malaysia.  
Malaysia was concerned about funds going directly to the NGO partners.  Malaysia is in the process of 
establishing its NCC, and expressed an interest in learning how the other CTI countries are 
establishing and organizing their NCCs and will be implementing their NPOAs.  USAID requested PI 
and CTSP to consider how we might provide them information on the models used in other countries.  

In the June 24 PCG, USAID RDMA addressed the priority for developing the overall US CTI Support 
Program consolidated work plans, which the PI was leading but still needed participation and input from 
all partners.  State Department reported it had requested TNC to provide a status of the grant to 
determine what will be done with the remaining funds. Much of the funds have been used by travel to 
meetings and since the grant was intended to help establish a permanent Secretariat, State needs to 
evaluate next steps in light of the indecision about location of the permanent Secretariat. State 
reviewed the coordination meeting agenda and didn’t feel that they needed to send someone from 
State to attend.  NOAA reported the agreement with USAID was signed in May, and NOAA is preparing 
Year 1 work plan activities.  NOAA confirmed it would send representatives to attend the thematic 
workshops, and will also be attending the program coordination meeting.   

CTSP reported on the status of the development of the country work plans and confirmed the process 
is going very well:  the Philippines finished its Year 2 work plan and budget for review; Malaysia 
prepared a draft Year 2 work plan; the Solomon Islands was progressing; PNG had its first draft of Year 
2 work plan completed and reviewed by the government; the Timor Leste draft was coming soon; and 
Indonesia had finished its Year 2 work plan. The PI reported excellent participation for the Eco-based 
Fisheries Management regional exchange program in Cebu, Philippines.  The PI will be conducting an 
institutional analysis of existing NCC structure as requested by Malaysia. It was noted that only a 
couple of countries even have an NCC structure at this point.  The PI reviewed the July program 
coordination meeting agenda and process for developing a consolidated work plan and PMP, and 
requested the PCG to review the working draft of the consolidation paper (version 7.0) and provide 
comments, particularly section on “US Contribution to CTI Results by 2013”.  

On Jun 11, the PI conducted a USAID-NOAA-PI Planning Conference Call to help plan and coordinate 
a new phase for NOAA CTI Programming, including introduction of a new NOAA CTI Team and how 
the Program Integrator could assist NOAA efforts.  It was agreed the PI would assist NOAA in the 
work plan and PMP consolidation process, including identifying and addressing convergences with other 
components of the US CTI Support Program (PI, CTSP) within the consolidated work plan format.  
NOAA plans for participation in a NOAA/PI work planning effort and following US CTI Support 
Program Coordination Meeting was also confirmed.  The PI confirmed its regional coordinator could 
support NOAA on-the-ground efforts particularly in Indonesia and relating to regional exchange 
opportunities.  NOAA participation and role in the June 27 EBFM Regional Exchange Program managed 
by the PI was also confirmed.  Strategies for supporting development of a State of the Coral Triangle 
Report in collaboration with CT countries and partners were also reviewed.   
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PCG Call Topics Addressed 

PCG Call #1 
October 17, 
2009 

1. NGO Consortium Points of Contact 

2. NOAA Contribution to CTI 

3. CTI Project Mapping template 

4. 2nd CTI Development Partners Meeting in Manila 

5. Role of US in Manado 

PCG Call #2, 
October 30, 
3009 

1. Report Out from SOM2 Manila Meeting and 2nd Development Partners Meeting   
2. Status of PIP and Project Mapping 
3.  Mobilization of Country Teams and National Work Planning Process 
4. CTI Secretariat Engagement and Support 
5. Post-Manila Communication Products  
6. Upcoming Meetings:  

• Townsville, Nov 10-14  

• CCC4, Jan 2009 

• 3rd Dev Partner Meeting , Feb 2009 

• SOM3, Feb 16-17, 2009 

• Ministerial Meeting, Feb 18, 2009  

PCG Call #3, 
November 24, 
2009 

1. Summary of Townsville Workshop 
2. Engagement with CTI Secretariat 
3. Status of mobilization of country teams 
4. NOAA Update 
5. Rollout of PIP and Project Map 
6. Communication Products 

PCG Call #4, 
December 8, 
2009 

1. Status of mobilization of country teams 
2. Status of Development Partners and Working Groups 
3. Feedback and Next Steps for using PIP 
4. Follow up on Townsville Meeting 
5. Global Reef Expedition 

PCG Call #5, 
December 22, 
2009 

1. CTSP Regional Coordination Team relocation to Jakarta 
2. CTSP Workplan development process 
3. NPOA Status of CT6 
4. CTI Secretariat Support 
5. CCC4/Ministerial Meeting Venue and Dates  
6. Manado Leaders Summit (Foreign Ministries no longer Heads of State)  
7. PI Updates on PIP and Communications Plan  

PCG Call #6, 
January 7, 2009 

1. Update on Regional Secretariat Support 
2. Update on Working Groups 
3. Upcoming Events:  

• CCC4 in Manado, Jan 27-30 

• CTSP Inception Meeting in Ubud, Feb 2-6 

• RDMA Partners Meeting, Bangkok, Feb 6 

• 3rd Development Partners Meeting, PNG, Feb 16 (tentative) 

• SOM & Ministerial Meeting, PNG, late March 16 – 18 

• World Ocean Conference, Manado, May 2009 
4. Update on PIP and CTI interim Secretariat Website 

PCG Call #7,  
January 21, 

1. Preparations for Working Group and Development Partners Meeting  
2. Preparations for CCC4 in Manado  
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Next Steps 

As the Program moves into a new phase to directly support the implementation of the Regional and 
National Plans of Action with approved Program work plans, the broader PCG conference calls with 
broader Washington DC representation will be moved to a quarterly basis, and biweekly calls will be 
conducted among a group of field-based program implementers.  Targeted PCGs will be identified to 
address different program areas, such as Communications Team, the Learning Network, among others. 

2009  3. NOAA program description  
4. Preparations for CTSP Inception Workshop 
5. Ministerial and other meetings in PNG  

PCG Call #8 

1. PNG Meeting Preparations  
2. CTI Coordination Mechanism Working Meeting on Feb 20  
3. CTSP workplan status 
4. NOAA workplan  
5. US CTI Exhibition for Manado Summit  

PCG Call #9 

1. PNG SOM3 and Ministerial Meetings Preparations  
2. CTI Development Partners Meeting in PNG (Program and Schedule) 
3. Manado Leaders’ Summit Preparations   
4. Preparations for CTI Knowledge Management Workshop in Manila 
5. Status of revised CTSP workplan 
6. Updates from USAID Philippines 
7. Outcomes of Singapore Coordination Meeting 

PCG Call #10  

PCG Call #11, 
April 1, 2009  

1. ADB-hosted CTI Knowledge Management Workshop in Manila 
2. Preparations for the CTI Summit and World Oceans Conference in Manado  
3. Informal partner coordination meeting by ADB, USAID and PI in Manila 

PCG Call #12, 
April 15, 2009  

1. CTI Partners’ meeting at the annual ICRI meeting in Thailand 
2. Preparations for the WOC/CTI Summit  
3. CTSP and NOAA workplans  
4. Status of TNC State Department Grant 
5. First PI regional exchange program on EBFM scheduled for June in Philippines  

PCG Call #13, 
April 30, 2009  

1. CTI Partner Coordination Meeting held in Phuket, Thailand 
2. Planning outline for US participation in the WOC and CTI Summit  
3. US CTI Support Exhibition Booths at the WOC and CTI Summit  

PCG Call #14, 
May 27, 2009 

4. RDMA to schedule a US CTI Support Program integration meeting  
5. CTSP work on the project’s year two work plan and five-year strategy  
6. Initial plan for a series of program planning workshops in July 
7. The first Regional Exchange with the USAID FISH Project in the Philippines  

PCG Call #15, 
June 10, 2009 

1. CTSP thematic workshops on EBFM, MPA, Climate Change, Threatened Species 
2. US CTI Support Program Coordination meeting   
3. Possible US CTI Support Program meeting with US Embassy staff in Indonesia  
4. Provision of information on the NCC models used in other countries to Malaysia 

PCG Call #16, 
June 24, 2009  

1. July program coordination meeting agenda and  
2. Process for developing consolidated work plan and PMP 
3. Review status of TNC State Department grant  
4. NOAA attendance to thematic workshops and program coordination meeting   
5. Status of country work plans  
6. Success of first Regional Exchange Program held in Cebu, Philippines.   
7. Analysis of existing NCC structures as requested by Malaysia by the PI 
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CTSP may want to conduct its own regular calls with its country representatives.  The approved 
consolidated work plan will be the logical basis for identifying the groups that need to coordinate 
activities on a regular basis.  These adjustments to the program coordination mechanisms will be 
considered and decided in the Program Coordination Meeting scheduled for late July, which the PI will 
prepare and facilitate.   

Task 2: Coordination with non-USG Coral Triangle Programs 

Progress Update 

In this quarter, the PI provided extensive, ongoing support to US coordination with other US CTI 
Support Program team members, first focusing on planning, conducting and following up the CTI 
Partner Coordination Meeting conducted in Phuket, Thailand on April 25 in collaboration with the 
Government of Australia, which officially hosted the meeting, the Asian Development Bank, as well as 
USAID, US Department of State, and the NGO Consortium of WWF, TNC and CI.  The objective of 
the meeting was to respond to requests made by CT6 representatives at the CTI Ministerial meeting 
conducted in Papua New Guinea in March 2009 for development partners supporting CTI to increase 
the level of coordination among themselves in order to reduce the coordination burden on the CT 
countries, and also to prepare for partner participation in the upcoming CTI Summit on May 15 in 
Manado, Indonesia.   
 
Preceding the meeting, ADB had proposed it could serve in the role of CTI Partner Convener.  Several 
partners were not clear what this would involve, so it was agreed ADB would draft a concept paper 
outlining what it intended for this role.  The PI supported this partner coordination review process 
among US CTI Support Program team members, which included ideas for increased coordination, such 
as a partner resource center managed by CTSP in Jakarta, information sharing through regular updates 
and increased use of the PI developed web portal.  To facilitate preparation of the partner coordination 
meeting, the PI conducted a CTI Partner Coordination Conference call on April 17.  The topics 
addressed were the ADB Concept Paper on Partner Coordination and Convener role, preparations 
and agenda for Partners Coordination Meeting, and plans for the Partners Dialogue Meeting with 
Ministers at the CTI Summit in Manado. 
 
Outcomes of the April 25 Phuket CTI Partner Coordination Meeting included the following: 

• It was decided that rather than focusing on any long-term or permanent Partner coordination 
mechanisms, the Phuket meeting should focus on immediate needs and solutions, and once the 
actual CTI Coordination Mechanisms were worked out, these could be revisited, perhaps at the 
GEF meeting scheduled for roughly six months from now. 

• The proposed ADB Convener role was not endorsed at this meeting.  Rather, it was agreed that 
each Partner organization would identify a primary and alternate Focal Point, and this list would be 
shared among Partners, CT6 and Secretariat, which in itself would streamline coordination.   

• It was agreed that the PI could provide further support for increased coordination, communication 
and information sharing among the CTI partners and in the interim CTI Secretariat (next six 
months), as requested. 

• It was agreed any CTSP Project Office in Jakarta would provide extra work space, including 
communications equipment, which other CTI Partners might utilize as desired; however there 
would be no separate name or designation for this extra space. 

The PI also assisted Australia in drafting, reviewing and disseminating the proceedings of the meeting. 
The PI coordinated closely with other partners to prepare the CTI Partner Dialogue with the CT6 
Ministers hosted jointly by ADB and the Government of Indonesia immediately following the CTI 
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Summit.  The PI worked with other partner focal points to draft the agenda, determine the partners 
invited, and the PI drafted the talking points for the US Head of Delegation.  The PI also worked with 
Australia in conducting a brief partners meeting on May 13 preceding the Dialogue to ensure partners 
were prepared for the Summit and Partners Dialogue. 

Task 3: Internal and External Communications 

Progress Update 

As reported under Task 1 above, the PI produced a range of external communications products and 
outreach materials, including first the US CTI Exhibition booth itself as well as revised program 
factsheets and presentations, summaries of support the US had provided to the CTI, speeches, briefing 
packets, talking points and scene setters for US participation in the CTI Summit.  At the US CTI 
Exhibition, the PI provided libraries of CTI-related materials and resources developed through US 
support which were provided to exhibition visitors on computer pen drives.  Learning materials about 
the Coral Triangle were also developed and provided at the Exhibit, including quizzes and coloring 
sheets.  The materials were all made available for download on the US CTI Support Program website at 
www.uscti.org.  The PI also prepared Weekly Updates for submission to USAID and three “Telling Our 
Stories,” two covering US support to the World Ocean Conference and CTI Summit in Manado, 
Indonesia and another on the Regional Exchange conducted in Cebu, Philippines. 
 
The PI also continued to further develop both the program’s public website as well as the web portal, 
including posting the weekly updates, news stories, resource materials and presentations and files from 
various meetings and workshops supported by the program.  Following the Phuket Partners Meeting, 
the web portal was expanded from being the Program Integration Portal (PIP) and redefined as the CTI 
Partner Portal to welcome use by other CTI Partners as well.  Additional work spaces were created on 
the web portal and new users continue to be registered.  More regular use by the  US CTI Support 
Program team, however, remains a priority, so the PI conducted a review and redesign of both the 
public website and web portal in order to make it more user-friendly and for it to host useful 
information.  

Next Steps 

The US CTI Support Program website and CTI Partner Portal will be transferred from the Tetra Tech 
server to a new hosting company to reduce access restrictions imposed by Tetra Tech firewall 
requirements. This is expected to simplify access requirements needed to date. Once this is completed 
in August 2009, a portal guide and a weekly portal update will be sent out to US CTI partners and 
stakeholders to keep them informed of the new information and materials uploaded into the portal.  
 
Following anticipated  agreements to be reached at the July Program Coordination Meeting, the PI will 
develop and finalize with the Program team a new consolidated version of the Outreach and 
Communication Strategy for the US CTI Support Program, which it developed and submitted in 
November 2008, as well as developing new organizational diagrams and boilerplate summaries that 
describes the US CTI Support Program and also address further protocols for branding that can more 
clearly present the relationships among the different components of the US CTI Support Program 
(CTSP, PI, NOAA and Department of State). Once program definitions and organizational needs are 
confirmed, consistency in coordinating and communicating with other partners will be enhanced.  The 
PI will also revise the two-page communication piece describing the US CTI Support Program based on 
the Results Framework to be finalized in July.   

Task 4:  USAID Administrative Support 
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Progress Update 

The PI’s efforts to coordinate consolidation of the US CTI Support Program’s respective work plans, 
performance management plans and reporting systems finally began to achieve traction in this quarter, 
with the results to be finalized and confirmed next quarter at the Program Coordination Meeting that 
will take place July 27-29 in Denpasar, Indonesia.   
 
Three reasons why the consolidation process has been challenging from Program inception to date are 
that 1) much of the time and effort of the Program was dedicated to supporting implementation of the 
CTI Roadmap culminating in a successful CTI Summit in Manado, which was finally achieved in this 
quarter; 2) the process for developing, reviewing and approving the CTSP work plan took longer than 
anticipated, as did NOAA’s CTI programming, so there were no plans ready to consolidate; and finally, 
not all among the US CTI Support Program team shared the same understanding or expectations of the 
role the PI would play in leading the consolidation process or even the extent to which work plans 
should or needed to be consolidated.   
 
As of June 30, the PI had prepared and circulated a program coordination process document entitled 
“Toward a Unified US Response to the Coral Triangle Initiative,” presenting an overview of the 
consolidated planning, performance management, and reporting tools to facilitate a unified response to 
CTI. This planning document framed the efforts a working group tasked to coordinate the 
consolidation process and prepared the work planning and coordination meetings planned for July. 
 
Key objectives of the consolidation process outlined were as follows: 
 

• Adopt a common vision and set of results statements for the US CTI Support Program 

• Align regional and national US CTI Support Program activities with CTI Goals 1 - 5 to 
demonstrate contribution and linkage of US investments to CTI Regional and National Plans of 
Action 

• Identify programming gaps for possible additional US or non-US inputs 
 
The PI proposed elements of the common planning and reporting framework include the following:  

• Align activities by CTI Goals (5 CTI RPOA Goals + 1 US CTI Regional Collaboration Goal) 

• Prioritize activities against a common set of 5-Year Results Statement and Indicators (9 US CTI 
Results Statements, 6 Indicators) 

• Consolidate Program Areas (4 US CTI Program Areas) 

• Organize activities by geographic scope (regional, national) 

• Use  similar format (beginning with verb, e.g. conduct, prepare, etc.) and level of specificity to 
detail specific activities by individual US CTI Support Program team member 

 
A proposed overview of the planning and reporting framework for the US CTI Support Program was 
developed as follows: 
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The PI also completed an analysis of the CTSP country draft/earlywork plans to identify regional 
considerations that need to be addressed in Year 2.  The analysis offered a qualitative review of 
activities described in draft Year 2 country work plans from the Philippines, Indonesia, Papua New 
Guinea, and Timor Leste. The work plan for the Solomon Islands was not yet available.  Activities from 
individual country work plans were consolidated into a spreadsheet, tagged by CTI goal, program area, 
and country, and filtered to facilitate the review process.  Activities were reviewed by goal and 
program area to identify possible regional considerations that would add value to country-specific 
activities or require a regional approach.  Goals and targets from the CTI RPOA are provided in 
Appendix A.  In addition, geographic locations of activities by goal were mapped (Appendix B).   An 
appendix of country-specific acronyms was also developed to facilitate the review of the work plans 
(Appendix C). 

Based on this analysis and communications with USAID and CTSP management, the PI was able to 
develop a set of proposed Program results, which would contribute to an overall Results Framework 
to be reviewed and finalized in July, which would in turn frame and provide the basis for the work 
planning and performance management planning processes. 

Next Steps  

Next steps for completing the consolidated work plan in the next quarter were proposed as follows: 

• July:  1) Review and finalize consolidated planning and reporting framework as needed, results 
statements, program areas, structure, etc. (US CTI Support Program team); 2) Focus activities 
for Year 2 on results statements, identify gaps, opportunities for synergies (US CTI Support 
Program team); 3) Provide  narrative for the Consolidated Work Plan and work plan activity 
tables (US CTI Support Program team). 

• August:  1) Consolidate text and activities from US CTI Support Program team into 
consolidated work plan (PI); 2) Identify gaps, overlaps, or need for clarification with US CTI 

Individual US 
CTI Support 
Program Team 
Member 
Activities 
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Support Program team for discussion with individual partners or as a group on a PCG call, as 
needed (PI) 

• September:  1) Prepare draft Consolidated Work Plan for US CTI Support Program team 
review and comment (PI); 2) Review draft Consolidated Work Plan (US CTI Support Program 
team); and 3) Incorporate comments into draft final Consolidated Work Plan for USAID 
review and comment (PI) 

Next steps for completing the consolidated performance management plan in the next quarter were 
proposed as follows: 

• July:  1) Review/develop common understanding of indicators, description and reporting 
requirements (US CTI Support Program team); 2) Develop annual targets for each indicator 
through Year 5 (US CTI Support Program team members) 

• August:  1) Finalize annual targets for each indicator through Year 5 (US CTI Support Program 
team ); 2) Consolidate targets for each indicator (PI) 

• September:  1) Prepare draft Consolidated PMP for US CTI Support Program team review and 
comment (PI); 2) Review draft Consolidated PMP (US CTI Support Program team); 3) 
Incorporate comments into draft  final Consolidated PMP for USAID review and comment (PI) 

Next steps for establishing common reporting procedures in the next quarter were proposed as 
follows: 

• August: Draft proposed reporting procedures (PI) 

• September: Review and finalize reporting procedures (US CTI Support Program team) 

• October:  Implement reporting procedures (US CTI Support Program team) 

 

PROGRAM AREA 2: CAPACITY 
BUILDING TO THE CTI 
SECRETARIAT AND OTHER 
TECHNICAL SUPPORT GROUPS 
Task 5:  Technical and Administrative Support to Secretariat and Technical Support 

Groups 

Progress Update 

The PI provided assistance to the Regional Secretariat to prepare for the Senior Officials, Ministerial 
and Partners Meetings at the World Ocean Conference (WOC)/CTI Summit in May 2009. Tasks 
included preparing draft English remarks for multiple opening, chairing and closing sessions for CTI 
Regional Secretariat leadership, maintaining documentation for the CTI Summit/WOC report to 
Indonesian Cabinet via Secretariat. 
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Next Steps 

The PI will coordinate a meeting between the US CTI Support Program and the interim CTI Regional 
Secretariat to establish coordination mechanisms for various Program activities planned until December 
2009.  In consultation with USAID, the PI will also consider supporting requests from the CTI Regional 
Secretariat to provide limited technical assistance through its Liaison to the Secretariat in the 
development of its strategy and work plan through December 2009.  The PI may provide support for 
the preparation of three technical working group sessions to finalize the Regional Secretariat’s Financial 
Resources Plan, Coordination Mechanisms, and Monitoring and Evaluation processes as requested by 
USAID.  The PI may provide limited support to the Secretariat in planning the content and decision-
documents needed for the Senior Official and Ministerial CTI meetings planned to occur before Dec 
2009 per the CTI Road Map. The PI may continue to support the Secretariat in other agenda items 
including the selection of a permanent secretariat location by October 2009, as prescribed in the CTI 
Road Map agreed in Manado, and in the development of operation plans and procedures for Regional 
Secretariat’s transition from interim to permanent. These could include development of a 
communications plan, a web portal, document management systems and reporting mechanisms. 

Task 6:  Perform Secretariat Organizational and Training Needs Assessment 

A plan for completion of this task was developed and provided to the Interim Regional Secretariat, 
which in turn led to the Program Integrator supporting the CTI Coordination Mechanisms Working 
Group tasked to propose to the CT6 Senior Officials and Ministers the most appropriate organizational 
structure for a permanent secretariat and other bodies.  The results from a Coordination Mechanisms 
Working Group Meeting of CT6 representatives organized and facilitated by the PI in February 2009 
were reported briefly to the Senior Officials in March, April, and May CT6 Government meetings but 
have not yet been fully reviewed for a decision, moving the topic to a priority position for the fourth 
Senior Officials Meeting tentatively scheduled for October 2009.  This task will be addressed following 
decision of the CT6 on establishment of a permanent regional secretariat. 

Task 7:  Long-Range Sustainability Planning 

This task is scheduled for completion in October 2010, and will be initiated in Year 2 following 
establishment of a permanent regional secretariat.   
 

PROGRAM AREA 3: REGIONAL 
EXCHANGE SUPPORT 
Task 8:  Regional Exchange Support 

Progress Update 

The Program Integrator launched USAID’s Regional Exchange Program in Support of the Coral Triangle 
Initiative with a week-long program in Cebu, Philippines, from June 27-July 3, 2009, to address 
strategies for Enhancing Local Government and Stakeholder Capacity for Ecosystem-based Fisheries 
Management.  

The Philippines National CTI Coordinating Committee (NCCC) hosted the Regional Exchange in 
collaboration with the US CTI Support Program, and with technical support from the USAID/BFAR 
FISH Project in Cebu. The National Oceanic and Atmospheric Administration (NOAA), the USAID 
Project on Building Actors and Leaders for Advancing Community Excellence in Development (BALANCED), 
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and the World Fish Center also 
participated as resources partners in 
the implementation of the program.  

Twenty-five people from the six Coral 
Triangle countries participated in the 
program to share best practices, 
catalyze change and reform across the 
Coral Triangle region, and promote the 
conservation of critical biodiversity 
resources. The Exchange also facilitated 
the cross-fertilization of ideas and 
sharing of lessons learned from ongoing 
biodiversity conservation and 
sustainable resource management 
activities within and outside the Coral 
Triangle region. Based upon proposed 
strategies for team selection, the six 
CTI National Coordinating Committees 
each chose three to four participants 
who represented a coastal municipality 
or priority geographic site, or were 
technical professionals from relevant 
government agencies and/or non-
governmental organizations (NGOs).  
 
The Regional Exchange consisted of three major components:  Two days of presentations and activities 
building on the USAID/Philippines FISH Executive Course for Municipal Leaders on Fisheries 
Management, including developing site-specific early activity plans for sustainable fisheries management 
that could be included under the CT6 National Plans of Actions; Two days joining the Philippines 2nd 
Conference of Coastal Municipalities plenary sessions on Sustaining Municipal Fisheries and Marine 
Biodiversity Amidst Poverty, Food Insecurity, and Climate Change; Two days in the field around Cebu and 
Bohol Island visiting local government units that have been conducting coastal management activities for 
years and are FISH Project assistance sites. 
 
By the end of the week-long exchange, the six country teams produced early action or activity plans for 
eight sites within their countries. These geographic areas and targeted issues were:  

• Wakatobi, Indonesia: Achieving a real underwater paradise in Wakatobi (the site of a key national 
marine park) through improved and integrated coastal resources management, particularly in 
controlling illegal fishing activities around the MPA. 

• Kota Marudu, Malayasia: Controlling the use of fine mesh nets that catch juvenile fishes, and 
reducing the intrusion of commercial fishing nets in the area through rapid assessments, 
enforcement, and follow-up monitoring.  

• Tawau, Malaysia: Reducing mangrove cutting and destructive fishing practices through rapid 
assessments; Information, Education, and Communication (IEC) activities, the introduction of 
coastal resource management (CRM) planning, and continued monitoring. 

• Oriental, Mindoro, Philippines: Reducing the presence of illegal fishing gear and practices (e.g. 
intrusion of commercial fishing boats, use of dynamite fishing, active fishing gear) through Local 

USAID Launches Regional Exchange Program 
with First Exchange to Strengthen Eco-System 
Based Fisheries Management across the Coral 
Triangle 

Twenty-five representatives from the six Coral Triangle 
Initiative (CTI) countries participated in a regional 
exchange program from June 27 to July 3 in Cebu, 
Philippines to learn about and strengthen local 
government capacity for managing eco-system based 
fisheries and marine protected areas.  The participating 
officials and professionals from Indonesia, Malaysia, 
Philippines, Papua New Guinea, Timor Leste and 
Solomon Islands also visited neighboring Bohol Island 
where municipalities have successfully implemented 
coastal resource management programs. Each CTI 
country team then formulated action plans and 
strategies to implement in support of their respective 
CTI National Plans of Action.  The exchange was 
conducted by the US CTI Support Program in 
collaboration with the Government of the Philippines 
and USAID’s Fisheries Improved for Sustainable Harvest 
(FISH) Program. 
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Government Unit (LGU) enforcement training and cross visits, IEC activities, and developing local 
ordinances and policies.  

• Milne Bay, Papua New Guinea: Reducing fish poisoning, mangrove cutting, and poaching, and 
improving the status of threatened species through a mix of more locally managed and 
strengthened enforcement, IEC activities, resource assessments, and community-managed MPAs. 

• Isabel Province, Solomon Islands: Building awareness of CTI in the Province through a series of IEC 
and public awareness campaigns. 

• Western Province, Solomon Islands: Developing new provincial coastal and fisheries resource 
management ordinances that support community participation and needs by initiating a Provincial 
CRM program which will conduct resource assessments, develop CRM plans, and provide outreach 
to communities on the principles of CRM and on new programs being initiated to gain their 
support and participation in resource management.  

• Lautem District, Timor Leste: Reducing turtle hunting and mangrove cutting in the MPA in Tutuala 
through IEC activities, creating resource use guidelines and zoning, and by introducing income 
alternatives to communities; in addition, reducing destructive fishing practices (fine mesh nets, 
industrial fishing, poaching, and dynamite fishing) through strengthening national agencies, 
conducting IEC campaigns, and strengthening the community MPA network. 

Next Steps 

In August and beyond, following US CTI Support Program Workplanning and Coordination Meetings, 
the PI will follow up with the six National CTI Coordinating Committees, the exchange program 
participants and their respective agencies and organizations to review the action plans drafted during 
the exchange program, to evaluate their inclusion or alignment within each country’s National Plan of 
Action (NPOA), and to define what support from the US CTI Support Program team can be provided 
to the implementation of their action plans. 
 
In further developing the Regional Exchange Program, the PI will evaluate lessons and conclusions 
drawn from this first exchange to incorporate into the overall design of the five-year exchange 
program.  The next exchange program is tentatively scheduled for November 2009.  The PI will 
complete the design process of the Regional Exchange and how this will link with the Regional Learning 
Network.  The PI will establish a post-exchange network mechanism for participants or Exchange 
“alumni” to remain connected and continue learning from each other. It will also establish coordination 
mechanisms with the CTI Regional Secretariat to ensure the latter’s engagement in future Regional 
Exchanges.   

Task 9:  Conference and Regional Meeting Facilitation 

See Tasks 1 and 2 above. 
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PROGRAM AREA 4: ASSESSMENTS 
AND STAKEHOLDER 
CONSULTATIONS 
Progress Update 

The PI has undertaken continuous research about ongoing US-supported CTI and non-US CTI partner 
programs and progress on new ones. It has incorporated within the CTI Project Map it developed in 
collaboration with ADB the projects of CTI partners such as the Global Environment Facility, 
WorldFish, and Partnerships in Environmental Management for the Seas of Southeast Asia (PEMSEA).  
The PI has conducted consultations held among program partners on the template of the project map 
and its key functions.  Review is underway to expand attributes and applications of CTI Project Map for 
all CTI partners. 

Next Steps 

The PI continues to endeavor to make the Project Map more user-friendly by adding more guiding text 
and potentially restructuring layout. The next update of the CTI Project Map will be conducted in the 
next quarter following submission of US CTI Support Program Year Two Work Plans. The US CTI 
Support Program team has identified a number of issues such as capacity building and knowledge 
management, for coordinated assessments and begun dialogues to address these efficiently and 
effectively in coordinated fashion in the next few months.  
 

PROGRAM AREA 5: PRIVATE 
SECTOR ALLIANCE BUILDING 
Task 13:  Identify Opportunities and Facilitate Creation of Alliances with Private Sector 

Progress Update 

Following participation and support to the CTI Summit held in May 2009 in Manado, Indonesia, the 
Program Integrator (PI) developed a set of proposed strategies to initiate a private sector alliance 
program, which it plans to propose for its year 2 work plan based upon finalization of a US CTI 
Support Program Results Framework.  The decision to push private sector alliance building back to the 
second year of the program was in part based on a decision that it would be more effective to 
approach potential private sector partners once the CT6 had actually approved the Regional Plan of 
Action and to align private sector involvement more closely with CTI priorities. 

Next Steps 

In the next quarter, the PI will develop and implement a program, Private sector Alliance in the Coral 
Triangle (PACT), to engage the private sector and develop “shared value” partnerships that balance 
business interests and development objectives. The PI will identify opportunities for the PACT to 
engage in CTI activities such as the regional exchanges, roundtable discussions with senior officials, and 
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creation of agreements that strengthen the linkages between the public and private sector.  A first step 
will be to form a US CTI Support Program private sector team consisting of members from the PI, 
CTSP, NOAA, USAID RDMA and the bilateral missions, and the Office of Development Partnerships.  
A second step in the following quarter will be the preparation of a background paper describing the 
macro tends across the region, and identifying a proposed set of core private sector entities that 
present both a high anticipated leverage of resources and a high expected development impact resulting 
from their participation.  In February 2010, the team will develop capture plan that outlines the specific 
goals of the PACT, benefits for private sector participation, opportunities for involvement, and lists 
initial entities to be contacted.  By April 2010, the team will recruit up to three private sector partners 
to form the cornerstone of PACT.  Launch of the PACT will be scheduled for July 2010 in conjunction 
with a major CTI activity. 


